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Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: June 9, 2018 to June 15, 2018
Sitework:

Continued soil amendment
in ballfields

Finished work on CMU walls
in concession building
Finished placing structural
steel for shade structures in
ballfield plaza

Continued placing irrigation
Finished plumbing rough in
and continued electrical
rough in at the concession
building

Finished the climbing wall
Continued pouring sidewalks
around north parking lot
Started placing curb and

gutter in south lot and
westbound park exit : y -

Started placing roof trusses
on the concession building
Continued seeding detention
ponds - | e — 53 , g e =4
Continued placing ballfield ] = e Nz o ST :1':; w
mow strips T
Started concrete formwork
for stadium seating

Poured light pole bases in
north parking lot
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Other:
= None

Upcoming work:

= Continue shade structures

= Continue roof trusses at
concession building

= Continue concrete sidewalks
and curb/gutter

= Continue center ballfield
concrete prep

= Continue soil amendment
and seeding

= Continue site irrigation

= Start playground surfacing

= Continue electrical in
concession building

= Close park at 42" St. and
continue entrance work

Page 2 of 2



